

Olasentra Event Operations Command Platform

Phase 16 Deployment Results

Production execution report — Gate F approved

Deployed 6 June 2026 · 14:44 UTC · admin.olasentra.com

PHASE16_COMPLETE



1. Executive summary

Phase 16 database optimization deployed successfully on production during the approved off-peak window. All Gate F conditions were met. Phase 15 security hardening remains **blocked** until Gate G (24-hour stability + explicit approval).

Item	Result
Gate F approval	Approved — 6 June 2026
Deployment window	Off-peak · 14:44:06 UTC
Duration	~1 second (SQL execution)
Outcome	SUCCESS
Production baseline	Event #1 Nick Cave — 36 registrations unchanged
Gate G status	PENDING — 24h monitor until ~7 June 2026 14:44 UTC

2. Gate F conditions — verification

#	Condition	Status	Evidence
1	Full production backup completed and verified	✓ Pass	DB 326.5 KB · settings 24.1 KB · site 431.8 MB (1,552 files)
2	phase16-precheck output saved	✓ Pass	storage/backups/phase16/phase16-precheck-20260606.txt
3	Orphan count zero before Phase 50	✓ Pass	All 5 orphan checks = 0
4	phase16-postcheck zero failures	✓ Pass	bad_count = 0 · 8 platform tables
5	Full smoke test completed	✓ Pass	health.php · register · admin login
6	Monitor production 24 hours	⌚ In progress	Gate G not yet approved
7	Gate G before Phase 15	⌚ Pending	Phase 15 blocked

3. Backup record

Artifact	Size	Location
database.sql (server)	326.5 KB	storage/backups/weekly/database.sql
database.sql (local archive)	334,342 bytes	storage/backups/phase16/production-backup-20260606/database.sql
settings-and-cms.json	24.1 KB	storage/backups/weekly/settings-and-cms.json
site-files.zip	431.8 MB	storage/backups/weekly/site-files.zip
Local pre-deploy zip	4.44 MB	storage/backups/pre-deploy-20260606-144326.zip

4. Migrations applied

File	Step	Result	Description
phase16-precheck.sql	2	✓	Read-only diagnostics
migrate-phase48-composite-indexes.sql	5	✓ OK	Indexes on staff_registrations, events, staff, app_notifications
migrate-phase49-backfill-staff-id.sql	6	✓ OK	Linked staff_id on all registrations
migrate-phase50-foreign-keys.sql	8	✓ OK	FKs: staff_messages, personal_invoice_lines, saved_job_records
migrate-phase51-platform-ops-tables.sql	9	✓ OK	5 platform ops tables + 3 dormant equipment tables (no dev planned)
phase16-postcheck.sql	10	✓	Verification passed

4.1 Orphan gate (pre Phase 50)

```
missing_staff_id      = 0
orphan_staff_id       = 0
orphan_messages       = 0
orphan_invoice_lines  = 0
orphan_job_event      = 0
```

4.2 New tables (Phase 51 — schema only, no UI yet)

Table	Future phase
platform_cleanup_log	P18 Cleanup Center
platform_storage_snapshots	P19 Storage Analyzer
platform_audit_runs	P20 Monthly System Audit
platform_ssl_checks	P21 Domain & SSL Monitoring
emergency_event_log	P22 Emergency Event Mode
equipment_* (3 tables)	Out of scope — rental removed from roadmap

5. Production baseline — unchanged

Event	Status	Count
#1 Nick Cave	approved	35
#1 Nick Cave	rejected	1
Total		36

6. Smoke test results

#	Test	Expected	Result
1	api/health.php	database: ok	✓ app, database, storage = ok
2	Event #1 registration counts	36 rows	✓ 35 approved + 1 rejected
3	Platform tables	8 tables	✓ platform_tables = 8
4	Index idx_events_active_date	Present	✓ Verified
5	register.olasentra.com	HTTP 200	✓
6	admin.olasentra.com/admin/login.php	HTTP 200	✓

7. Deployment log (verbatim)

```
[2026-06-06 14:44:06] === Phase 16 deploy start ===
[2026-06-06 14:44:06] Log file: /home/olastofx/public_html/storage/backups/phase16/phase16-deploy-20260606-144406.log
[2026-06-06 14:44:06] STEP 1: Backup skipped (orchestrator ran backup)
[2026-06-06 14:44:06] STEP 2: phase16-precheck.sql
[2026-06-06 14:44:06] STEP: migrate-phase48-composite-indexes.sql
[2026-06-06 14:44:07] OK
[2026-06-06 14:44:07] STEP: migrate-phase49-backfill-staff-id.sql
[2026-06-06 14:44:07] OK
[2026-06-06 14:44:07] STEP: Orphan gate (must be zero before phase 50)
[2026-06-06 14:44:07]     missing_staff_id = 0
[2026-06-06 14:44:07]     orphan_staff_id = 0
[2026-06-06 14:44:07]     orphan_messages = 0
[2026-06-06 14:44:07]     orphan_invoice_lines = 0
[2026-06-06 14:44:07]     orphan_job_event = 0
[2026-06-06 14:44:07] STEP: migrate-phase50-foreign-keys.sql
[2026-06-06 14:44:07] OK
[2026-06-06 14:44:07] STEP: migrate-phase51-platform-ops-tables.sql
[2026-06-06 14:44:07] OK
[2026-06-06 14:44:07] STEP: phase16-postcheck.sql
[2026-06-06 14:44:07] STEP: Smoke — event #1 counts
[2026-06-06 14:44:07]     baseline: approved=35, rejected=1
[2026-06-06 14:44:07]     platform_tables = 8
[2026-06-06 14:44:07] PHASE16_COMPLETE
[2026-06-06 14:44:07] === SUCCESS ===
```

8. Rollback reference

If issues arise during the 24-hour monitor window:

```
LEVEL 1 (partial): database/rollback-phase48-51.sql
LEVEL 2 (full):   Restore storage/backups/phase16/production-backup-20260606/database.sql
```

Note: Level 1 rollback does not undo staff_id backfill from phase 49 (intentional).

9. Next steps

Gate G — required before Phase 15

1. Monitor production until ~7 June 2026 14:44 UTC (24 hours from deploy)

2. Verify manually: admin/staff.php?event_id=1 (36 rows), inbox, job records

3. Check storage/logs/error.log for new errors

4. Reply **Gate G approved** to begin Phase 15 security hardening

Phase 16b (not yet started)

- Update includes/database-migrations.php runner manifest (52 files)
- Extend deleteStaffProfileCompletely() cleanup
- Go-live migration status UI

10. Artifact index

File	Purpose
docs/PHASE-16-DEPLOYMENT-RESULTS.pdf	This report
docs/PHASE-16-IMPLEMENTATION-PACKAGE.pdf	Pre-deploy blueprint (Gate F)
storage/backups/phase16/phase16-precheck-20260606.txt	Precheck archive
storage/backups/phase16/phase16-deploy-20260606-144406.log	Server deploy log
storage/backups/phase16/production-backup-20260606/database.sql	Pre-migrate DB dump
database/rollback-phase48-51.sql	Partial rollback script
cron/run-phase16-deploy.php	Deployment runner (on server)