

Olasentra · Event Operations Command Platform

Phase A Implementation Package

Registration Wizard v2 · Apply Secure Admin Roadmap

Master Implementation Directive · 6 June 2026

Status: **AWAITING APPROVAL — NO CODE UNTIL SIGNED OFF**

Supersedes prior session instructions · Phases B–I blocked until Phase A approved

Phase A — Registration Wizard v2

Platform: P02 Registration Portal · `register.olasentra.com` · **Flag:** `feature_registration_wizard_v2` · **Constraint:** No DB changes · `submit.php` contract unchanged

Gate: This document is the implementation package required by the Master Implementation Directive. Do not begin Phases B–I or write wizard code until this package is explicitly approved.

1. Directive alignment

Requirement	Package response
Multi-step wizard	8 steps with progress bar + step labels
Progress indicator	Sticky header: Step N of 8 + % complete + step names
Auto-save	localStorage draft (Phase A.1); no server draft API
Mobile-first	Single-column, thumb-zone CTAs, camera-first PSA capture
Event-first onboarding	Step 2 = shift selection (before personal details)
submit.php compatibility	Single hidden form; all <code>name</code> attrs unchanged
No DB changes	Zero migrations; flag in <code>system_settings</code> only
Feature flag	<code>feature_registration_wizard_v2</code> — default OFF
Live production rules	Backup → cleanup audit → deploy → verify → rollback

2. Current state (baseline)

Item	Current	Score
Layout	Single page, 20+ fields, events at bottom	—
Shift gate	Locked until PSA photos + all fields complete	—
Returning user	<code>api/registrant-lookup.php</code> + <code>returning-registrant.js</code>	—
Shift picker	<code>events.js</code> + <code>registration-shift-gate.js</code>	—
Server handler	<code>submit.php</code> → <code>validateRegistration()</code> + PSA + blacklist	—
Registration UX score	Conversion 52 · Mobile 58 · Speed 48	67 overall
Target post-Phase A	—	90+

2.1 Known pain points (fix in Phase A)

ID	Issue	Wizard fix
R1	Events at bottom — users never see value	Step 2 event-first
R2	Shift locked until full form	Unlock shift browse in Step 2; compliance gate at Step 8
R3	Single-page cognitive overload	8 focused steps
R4	No progress indicator	Sticky progress bar
R5	No auto-save	localStorage draft
R7	Clear form button risks data loss	Replace with "Start over" confirm modal
R10	Visual gap vs premium homepage	Wizard shell matches premium dark tokens

3. Architecture

3.1 Flag-gated parallel UI (no route changes)

```
index.php
├─ feature_registration_wizard_v2 OFF → existing single-page form (unchanged)
└─ feature_registration_wizard_v2 ON  → wizard shell + same <form id="registration-form">

submit.php          → UNCHANGED (same POST field names, CSRF, validation)
api/registrant-lookup.php → UNCHANGED
events.js           → REUSED (shift picker logic)
returning-registrant.js → EXTENDED (wizard step awareness)
registration-shift-gate.js → ADAPTED (wizard: gate at submit, not step 2)
```

3.2 New files (proposed)

File	Purpose
assets/css/registration-wizard.css	Wizard shell, progress, step panels, mobile
assets/js/registration-wizard.js	Step navigation, validation per step, progress
assets/js/registration-wizard-autosave.js	localStorage draft read/write/restore
includes/public/registration-wizard-shell.php	PHP partial: progress bar + step containers

3.3 Modified files (proposed)

File	Change
index.php	Load wizard shell when flag ON; wrap fields in step panels
includes/feature-flags.php	Add feature_registration_wizard_v2 definition
registration-shift-gate.js	Wizard mode: do not lock Step 2 picker
returning-registrant.js	On lookup success, jump to appropriate step
scripts/upload-to-server.ps1	Include new assets

3.4 Explicitly NOT changed


- submit.php — zero edits
- includes/validation.php — zero edits
- registrationFormReadyForShiftSelection() — server rule preserved
- Database schema — no migrations
- Routes — index.php and submit.php URLs unchanged

4. Wizard flow — 8 steps

Step	Name	Fields / UI	Validation (client)	Server fields
1	Welcome	Trust strip, open events count, role select (if not locked link)	form_slug if applicable	form_slug, staff_role
2	Pick your gigs	Shift picker — events.js list, venue, summary	≥ 1 event_ids[]	event_ids[], venue_id
3	Email	Email + returning-user banner	Valid email	email
4	About you	Surname, first name, address, eircode, DOB, gender	All required personal fields	personal block
5	Contact	Mobile (phone-input component)	Mobile valid	mobile
6	Payroll	PPS, IBAN + trust messaging	Format checks	pps_number, bank_iban
7	PSA compliance	Licence, expiry, front/back camera capture	Files or existing staff images	PSA fields + files
8	Review & submit	Summary cards, privacy consent, Submit	Consent + full client validation	privacy_consent

Server shift gate (unchanged): submit.php still calls registrationFormReadyForShiftSelection() before accepting event selections. Wizard UX allows browsing shifts in Step 2; if user skips compliance and submits, server returns same validation error and wizard restores Step 7 with errors.

4.1 Mobile wireframe — Step 2 (event-first)



☒ Sat 14 Jun · Croke Pk
DSP · 18:00-23:00

☐ Sun 15 Jun · Aviva

1 shift selected

[< Back]

[Continue >]

4.2 Mobile wireframe — Step 8 (review)

●●●●●○ Step 8 of 8
Review & submit

Shifts (1) [Edit]
Croke Park · Sat 14 Jun

Contact [Edit]
jane@example.com

PSA [Edit]
EM123456/00 · expires 2028

☐ Privacy consent

[Submit registration]

5. POST field contract (frozen)

Wizard must submit identical field names. Source of truth: `assets/js/registration-fields.js` + `index.php`.

Field	Type	Step
<code>csrf_token</code>	hidden	form root
<code>form_slug</code>	select/hidden	1
<code>staff_role</code>	hidden	1
<code>event_ids[]</code>	checkbox hidden inputs	2
<code>venue_id</code>	hidden	2
<code>email</code>	email	3
<code>surname</code> , <code>first_name</code> , <code>full_address</code> , <code>eircode</code> , <code>date_of_birth</code> , <code>gender</code>	text/date/radio	4
<code>mobile</code> (+ phone component hidden parts)	tel	5
<code>pps_number</code> , <code>bank_iban</code>	text	6
<code>psa_licence</code> , <code>psa_expiry_date</code> , <code>psa_front_image</code> , <code>psa_back_image</code>	text/date/file	7
<code>privacy_consent</code>	checkbox	8

6. Auto-save design

Item	Spec
Storage key	<code>olasentra_reg_draft_{form_slug}</code>
Scope	All text/select/radio/checkbox fields + selected event IDs
Excluded	File inputs (PSA images) — browser security
Trigger	Debounced 800ms on change + on step transition
Restore	On load: banner "Resume where you left off?" with Discard / Continue
Clear	On successful submit redirect; on "Start over" confirm
Expiry	7 days TTL in stored JSON

7. JavaScript behaviour

7.1 Step engine (`registration-wizard.js`)

- Panels: `.reg-wizard__step[data-step="N"]` — only one visible
- Navigation: Back / Continue; Enter key advances when valid
- Per-step validators map to existing field IDs and error spans
- Review step builds read-only summary from live DOM values
- Edit links on review jump to step N without losing data
- Preserves `window.SERVER_FORM_ERRORS` mapping on validation redirect

7.2 Shift picker integration

- Reuse `events.js` unchanged — mount target remains `#shift-picker-list`
- Wizard Step 2 shows picker immediately (no shift-gate lock in wizard mode)
- `registration-shift-gate.js` checks `data-wizard-mode="1"` on body → skip lock UI
- Server-side gate on submit unchanged

7.3 Returning registrant

- Email step triggers existing lookup debounce
- If `found: true` + `profile_complete`: prefill Steps 4–7, show "Welcome back" chip
- If incomplete profile: banner + link to `staff-profile.php`
- Auto-advance suggestion: complete profiles skip to Step 2 if events empty, else Step 8 review

8. Visual design

Token	Value	Notes
Background	<code>#030712</code>	Align with premium homepage
Card	Glass <code>rgba(15,23,42,0.85)</code>	Existing staff-public-card base

Accent	#7c3aed / #6366f1	Purple gradient CTAs
Progress	Filled dots + bar	Accessible labels
Typography	System UI stack	Min 16px inputs (iOS zoom prevention)

Load `registration-wizard.css` only when flag ON. Legacy `registration-compact.css` remains for flag OFF.

9. Implementation phases & effort

Sub-phase	Work	Days	Deploy
A.0	Add flag to <code>feature-flags.php</code> ; wire <code>index.php</code> branch (OFF = legacy)	0.5	Yes — safe, invisible
A.1	Wizard shell CSS + progress + step panels (empty)	1	Flag OFF
A.2	Step 1–2: welcome + event-first shift picker	2	Flag OFF
A.3	Steps 3–5: email, personal, contact + returning user	2	Flag OFF
A.4	Steps 6–7: payroll + PSA camera UX	2	Flag OFF
A.5	Step 8 review + submit + server error restore	1.5	Flag OFF
A.6	Auto-save localStorage	1	Flag OFF
A.7	QA mobile (iOS Safari, Android Chrome) + a11y	1.5	—
A.8	Enable flag ON production + 24h monitor	0.5	Flag ON
Total		~12 days	

10. Deployment & rollback

Every sub-phase deploy:

```
[0/5] pre-deploy backup (storage/backups/pre-deploy-*.zip)
[1/5] cleanup audit (storage/reports/cleanup-latest.json)
[2/5] git push
[3/5] FTP register + admin assets
[4/5] apply site (if apply files touched)
[5/5] verification checklist (below)
```

Rollback (instant):

1. Admin → Feature flags → `feature_registration_wizard_v2` OFF
2. Or restore pre-deploy zip
3. No DB rollback needed

11. Verification checklist (Phase A.8)

#	Test	Pass criteria
1	Flag OFF	Legacy single-page form identical to today
2	New registrant full flow	<code>submit.php</code> success → status page
3	Returning email	Prefill + additional event registration
4	Locked form link (<code>?form=dsp</code>)	Role locked, wizard works
5	One shift per day rule	Client + server rejection unchanged
6	PSA images required	Server rejects if missing
7	Auto-save	Refresh mid-flow → restore banner works
8	Mobile 375px	No horizontal scroll; CTAs reachable
9	CSRF expiry	Graceful error → same as legacy
10	Blacklist email	Server rejection unchanged

12. Cleanup policy (Phase A)

Before Phase A.8 flag ON, run cleanup audit. Expected categories:

Category	Expected items
Safe to remove	None auto-deleted — report only
Review required	Empty dirs (e.g. <code>uploads/psa</code>)
Do not remove	<code>registration-compact.css</code> (legacy fallback), all JS modules

13. Success criteria

Metric	Current	Target
Registration UX score	67	90+
Mobile UX	58	90+

Step 2 reach rate (analytics)	N/A	>85% of starts
Form completion rate	baseline TBD	+20% vs legacy (30-day)
Median completion time	baseline TBD	–25% vs legacy

14. Approval checklist

Sign-off required before coding:

1. 8-step flow and event-first Step 2 approved
2. Server shift gate unchanged — UX-only unlock in wizard
3. localStorage auto-save (no server draft) approved
4. Visual alignment with premium homepage approved
5. 12-day effort estimate accepted
6. Rollback via flag OFF accepted

Reply "**Approved — proceed Phase A**" to begin sub-phase A.0.

Part B — Apply Secure Admin Roadmap

Platform: P03 Apply Secure Admin · `apply.olasentra.com` · **Rule:** Remains separate from P04 Operations ERP · **Status:** Roadmap only — not in Phase A scope

Purpose: Recruitment & Compliance Command Center — hiring pipeline, PSA verification, compliance risk, recruitment analytics. Does NOT merge into `admin.olasentra.com`.

B.1 Current Apply Admin surface

Page	Function today
<code>admin/applicants.php</code>	Applicant list
<code>admin/view-staff.php</code>	Staff detail view
<code>admin/edit-staff.php</code>	Edit applicant
<code>admin/psa-compliance.php</code>	PSA compliance table
<code>admin/payroll.php</code>	Payroll export
<code>admin/sync-sheets.php</code>	Google Sheets sync
<code>admin/dashboard.php</code>	Basic dashboard

Current score estimate: 62/100 · Target: 90+

B.2 Proposed modules (Phases AA–AG)

Phase	Module	Key features	Flag (proposed)	Effort
AA	Recruitment pipeline	Kanban: Applied → Verifying → Approved → On hold → Rejected	<code>feature_apply_pipeline</code>	2 wk
AB	Verification queue	PSA + ID review queue, assign reviewer, SLA timers	<code>feature_apply_verification_queue</code>	1.5 wk
AC	PSA expiry board	30/60/90-day expiry lanes, bulk reminders	<code>feature_apply_psa_board</code>	1 wk
AD	Compliance dashboard	Missing docs, expired PSA, incomplete profiles %	<code>feature_apply_compliance_dash</code>	1.5 wk
AE	Risk alerts	Blacklist hits, duplicate PPS, suspicious patterns	<code>feature_apply_risk_alerts</code>	1 wk
AF	Recruitment analytics	Funnel, time-to-approve, source-by-form-slug	<code>feature_apply_analytics</code>	1.5 wk
AG	Activity feed	Cross-applicant timeline (registrations, status changes)	<code>feature_apply_activity_feed</code>	1 wk

B.3 Integration with P04 (bridge only)

- Existing `apply/admin/includes/main-admin-bridge.php` — keep SSO + staff sync
- New registrations from P02 still land in main DB; Apply Admin reads via bridge
- No shared nav shell — separate login, separate deploy target (`/apply/admin`)
- Ops ERP links out to Apply Admin for recruitment tasks (deep links, not merge)

B.4 Apply Admin success criteria

Metric	Target
Apply Admin UX score	90+
Verification queue SLA visibility	100% of pending items dated
PSA expiry proactive coverage	Alert 30 days before expiry
Recruitment funnel reporting	Weekly export + dashboard

B.5 Sequencing relative to Master Directive

Order	Phase	When
1	A — Registration Wizard	Now (after package approval)
2	B — Homepage polish	After A live
3	C — Design system	Parallel ok after A.0
4	D–I — ERP features	Per master directive
5	AA–AG — Apply Admin	After Phase A + C (shared ops-ui.css)

15. Master directive phase lock

Phase	Name	Status
A	Registration Wizard v2	Package ready — await approval
B	Homepage polish	Blocked
C	Design system (ops-ui.css)	Blocked
D	Command Center	Blocked
E	Unified Inbox	Blocked
F	Auto Approval	Blocked
G	Staff Intelligence	Blocked
H	System Health Center	Blocked
I	AI Operations Assistant	Blocked

Olasentra · Phase A Implementation Package · 6 June 2026
PDF: docs/PHASE-A-REGISTRATION-WIZARD-PACKAGE.pdf
Regenerate: powershell -ExecutionPolicy Bypass -File .\scripts\generate-phase-a-package-pdf.ps1