

Event Operations Command Platform

Session Report — Full Deliverables

Homepage · UX audits · Transformation program · Production safety · Registration redesign

Olasentra Event Staff System · 6 June 2026

Prepared before Phase 2 implementation

Source of truth alignment: EVERYTHING.pdf / Implementation Master Plan v1.2

Session Report — What Was Done

Session scope: Visual transformation planning and partial implementation on live production (admin.olasentra.com, register.olasentra.com). **No new planning PDFs** were requested beyond this session summary.

Deployed to production: Premium homepage, production safety layer (feature flags + cleanup audit + deploy pipeline updates). **Not yet coded:** Registration wizard, Command Center, Unified Inbox, Auto Approval, Client Portal, AI Ops.

Table of contents

- 1. Executive summary
- 2. Step 1 — Page inventory (summary)
- 3. Step 2 — Platform UX audit
- 4. Premium homepage redesign (implemented)
- 5. Visual transformation program (9 steps)
- 6. Production safety layer (implemented)
- 7. Registration experience redesign (plan only)
- 8. Files created and modified
- 9. Feature flags reference
- 10. Ranked issue backlog
- 11. Recommended next actions
- 12. Explicitly not done / blocked

1. Executive summary

Area	Status	Outcome
Premium public homepage	Deployed	Dark luxury theme, live events, stats, trust, testimonials, staff portal CTA
Production safety (flags + cleanup)	Deployed	Zero-downtime rollout infrastructure; admin UI for flags and cleanup reports
Platform UX audit	Complete	10 surfaces scored; 39 ranked issues; platform average 65/100
9-step transformation program	Documented	Steps 1–9 defined with phases, flags, effort, acceptance criteria
Registration wizard redesign	Plan only	8-step architecture, wireframes, mobile layouts — no code yet
Command Center (P2)	Not started	Behind <code>feature_command_center_v2</code>
Unified Inbox (P5)	Not started	Behind <code>feature_unified_inbox</code>
Auto Approval (P6)	Not started	Shadow mode design; flag <code>feature_auto_approval</code>
Design system OOU (P1)	Not started	<code>ops-ui.css</code> not created yet

Platform UX score (current)

Surface	Overall	UX	Design	Mobile
Homepage	74	72	78	74
Registration	67	68	62	71
Staff portal	70	64	66	72
Admin ERP shell	67	61	70	58
Dashboard	66	58	65	55
Notifications	56	42	48	45
Messaging	62	55	58	52
Events admin	57	60	55	38
Attendance	65	68	62	50
Invoices	62	62	58	45
Platform average	65	61	62	58

Target post-transformation: 85+ platform average.

2. Step 1 — Page inventory (summary)

Full inventory exists in `docs/ADMIN-PAGE-INVENTORY.pdf` (109 PHP files in `/admin/`).

Zone	Files	Nav items	Critical pages
Admin ERP	109	22	18
Public marketing	7	—	home.php
Registration subdomain	3 core	—	index.php, submit.php
Staff PWA	7+	—	staff-app.php
APIs	12	—	registration-options, registrant-lookup

Consolidation target (post-transformation): ~45 admin screens via Command Center, Event Hub, Unified Inbox.

Not built yet: `admin/inbox.php`, `admin/event.php`, `admin/live-ops.php`, `admin/system-health.php`, `client/*`, `api/command-center.php`, `includes/auto-approval-engine.php`.

3. Step 2 — Platform UX audit

3.1 Critical issues (7)

ID	Issue	Fix phase
C1	Notifications + messages separate — ops monitor 2+ places	Step 5 Unified Inbox
C2	Registration = one 20+ field page — mobile abandonment	Registration wizard
C3	Events table 11–12 columns — broken on mobile	Event Hub P3
C4	Dashboard not a Command Center	Step 4 P2
C5	No per-event hub — 8+ nav hops per event	Step 4 P3
C6	Staff app: messages + notifications split	P5 + P13
C7	Homepage stats show 0 before JS loads	Homepage polish

3.2 Issue counts by severity

Severity	Count
Critical	7
High	16
Medium	11
Low	5

3.3 Systemic findings

- **Empty space:** Dashboard quick-actions pad; homepage hero logo card; staff-app hero pushes tiles below fold
- **Weak hierarchy:** All admin pages use identical card chrome; toolbar buttons same visual weight
- **Poor navigation:** 22+ nav items; 3 comms surfaces; no global event context selector
- **Duplicate workflows:** Approvals (dashboard + notifications + staff queue); Finance scattered across 6+ pages
- **Missing:** Unified inbox, Command Center, Event Hub, design system, auto-approval UI

4. Premium homepage redesign (implemented & deployed)

URL: <https://admin.olasentra.com/home.php> · Flag: `feature_public_premium_v2` (default ON)

4.1 Sections delivered

#	Section	Status
1	Premium hero (live badge, dual CTA, trust chips)	Done
2	Live event opportunities grid (DB-driven)	Done
3	Animated statistics bar	Done — SSR shows 0 until JS (fix pending)
4	Staff activity / platform pulse	Done
5	Roles preview grid	Done
6	How it works timeline	Done
7	Event categories	Done
8	Trust indicators + compliance list	Done
9	Testimonials	Done (hardcoded)
10	Staff portal section	Done
11	CTA band + premium footer class	Done
12	Mobile app / PWA promotion	Not done
13	FAQ / inner pages premium theme	Not done
14	Remove hero logo card (conversion space)	Not done

4.2 Files (homepage)

- `home.php` — full page structure
- `includes/public/homepage-live.php` — live metrics, testimonials, trust, categories
- `assets/css/home-premium.css` — dark luxury, glassmorphism, purple gradients
- `assets/js/home-premium.js` — scroll-triggered stat counters
- `includes/public/layout-top.php` — loads premium assets when flag ON
- `includes/public/layout-bottom.php` — premium footer + JS

5. Visual transformation program (9 steps)

Step	Name	Phase	Status	Effort
1	Page inventory	P0	Complete	—
2	UX audit	P0	Complete	—
3	Visual transformation program	P0–P17	Defined	Ongoing
4	Command Center	P2	Not started	1.5 wk
5	Unified Inbox	P5+P11	Not started	2 wk
6	Homepage redesign	P14	~70%	1 wk remain
7	Auto Approval Engine	P6	Not started	2 wk
8	Client Portal	P9	Not started	3 wk
9	AI Operations Assistant	P12	Not started	2 wk MVP

5.1 Recommended execution waves

Wave	Work	Duration
0	Feature flags + OOU design system (P1)	1 week
1	Homepage finish + registration wizard	1.5 weeks
2	Command Center + Event Hub shell	2 weeks

3	Unified Inbox	2 weeks
4	Auto Approval (shadow → live)	2 weeks
5	Client Portal + AI Ops	5 weeks

6. Production safety layer (implemented)

Live production rules enforced: No downtime · no route changes · no permission changes · no DB deletions · no automatic file deletions · cleanup report before deploy · reversible via flags + backups.

6.1 Feature flags

File: `includes/feature-flags.php`

Admin UI: `admin/feature-flags.php` (Administrator only)

Storage: `system_settings` keys — no new tables

6.2 Cleanup audit (read-only)

File: `includes/cleanup-audit.php`

CLI: `scripts/cleanup-audit.php` (local only, not on server)

Reports: `storage/reports/cleanup-{timestamp}.json`, `cleanup-latest.json`

Admin UI: `admin/cleanup-report.php`

Scans: storage usage, large files (>5MB), old backups (>90d), duplicate CSS/JS hashes, empty directories, large logs. **Never auto-deletes.**

6.3 Deploy pipeline

```
[0/5] Pre-deploy backup (storage/backups/pre-deploy-*.zip)
[1/5] Cleanup audit (read-only)
[2/5] Git push
[3/5] FTP main admin
[4/5] FTP apply site
```

6.4 Rollback procedure

1. Toggle feature flag OFF in admin → Feature flags
2. Or restore `storage/backups/pre-deploy-*.zip`
3. Or restore MySQL from admin → Backups

7. Registration experience redesign (plan only — no code)

URL: `register.olasentra.com` · **Proposed flag:** `feature_registration_wizard_v2` (not yet added)

7.1 Current registration audit score

Dimension	Score
Conversion UX	52
Mobile UX	58
Completion speed	48

7.2 Proposed 8-step wizard

Step	Name	Key change
1	Welcome + role	Trust strip, events open count
2	Pick your gigs	Events FIRST (conversion hook)
3	Email	Returning user detect + prefill
4	About you	Identity block
5	Contact	Mobile
6	Payroll	PPS + IBAN isolated with trust messaging
7	PSA compliance	Camera-first document capture
8	Review + consent	Stripe-style summary + submit

7.3 Shift gate redesign

Today: Shift picker locked until all fields + PSA photos complete.
Proposed: Browse/select events in Step 2; compliance gate before submit; server rule unchanged (registrationFormReadyForShiftSelection).

7.4 Auto-save (planned)

Phase 1: localStorage draft per form slug — no DB migration.
Phase 2: Optional server draft API.

7.5 Implementation effort

~14 dev days (~3 weeks) across 8 phases. submit.php field names unchanged.

7.6 Top registration issues

ID	Issue
R1	Events at bottom — users never see value
R2	Shift picker locked until PSA upload
R3	Single-page 20+ fields
R4	No progress indicator
R5	No auto-save (session only on error)
R7	Clear form button risks data loss
R10	Visual disconnect from premium homepage

8. Files created and modified (this session)

8.1 Created

File	Purpose
includes/public/homepage-live.php	Live homepage metrics
assets/css/home-premium.css	Premium homepage styles
assets/js/home-premium.js	Animated stat counters
includes/feature-flags.php	Production feature flags
includes/cleanup-audit.php	Read-only cleanup scanner
scripts/cleanup-audit.php	CLI audit runner (local)
scripts/cleanup-audit.ps1	Deploy hook wrapper
admin/feature-flags.php	Flag management UI
admin/cleanup-report.php	Cleanup report viewer
storage/reports/.gitkeep	Report output directory
docs/SESSION-REPORT-2026-06-06.html	This report (source)

8.2 Modified

File	Change
home.php	Full premium homepage rewrite
includes/public/layout-top.php	Premium CSS/fonts + feature flag
includes/public/layout-bottom.php	Premium footer + flag-gated JS
admin/go-live.php	Links to cleanup report + feature flags
deploy.ps1	Cleanup audit step [1/5]
scripts/upload-to-server.ps1	Homepage + safety layer files

9. Feature flags reference

Flag	Default	Phase	Status
feature_public_premium_v2	ON (1)	P14	Active — homepage
feature_ops_ui	OFF	P1	Not built
feature_command_center_v2	OFF	P2	Not built
feature_unified_inbox	OFF	P5	Not built
feature_event_hub	OFF	P3	Not built
feature_live_ops	OFF	P4	Not built
feature_auto_approval	OFF (0/1/2)	P6	Not built
feature_trust_scores	OFF	P7	Not built
feature_system_health_center	OFF	P10	Not built
feature_client_portal	OFF	P9	Not built
feature_staff_pwa_v2	OFF	P13	Not built
feature_ai_ops	OFF	P12	Not built
feature_registration_wizard_v2	—	—	Proposed, not in code yet

10. Ranked issue backlog (combined priority)

Critical — fix first

1. C1 — Split notifications/messages (Unified Inbox)
2. C2 — Registration single-page abandonment (wizard)
3. C3 — Events table mobile broken (Event Hub)
4. C4 — Dashboard not Command Center
5. C5 — No per-event hub
6. C6 — Staff messages/notifications split
7. C7 — Homepage stats SSR shows 0

High — next wave

- H1 Homepage hero logo card wastes space
- H2 No event urgency on homepage
- H3 No PWA section on marketing site
- H4 Register visual gap vs premium home
- H5 No registration wizard
- H7 Notifications: no filter/search/priority
- H8 Messaging: no master-detail inbox
- H15 No design system (ops-ui.css)
- R1–R2 Registration events last + shift gate UX

11. Recommended next actions (before proceeding)

Priority	Action	Why	Flag
1	Registration wizard Phase 0–2	Highest conversion on register subdomain	feature_registration_wizard_v2 (add)
2	Homepage polish (SSR stats, remove logo card, PWA section)	Quick trust/conversion wins	feature_public_premium_v2
3	Design system P1 (ops-ui.css)	Blocks Command Center + Inbox	feature_ops_ui
4	Command Center P2	Ops daily driver	feature_command_center_v2
5	Unified Inbox P5	Worst UX score (56)	feature_unified_inbox

12. Explicitly not done / blocked

Item	Reason
P15 Security hardening	Blocked until Gate G approval (post Phase 16 monitor)
Phase 15 DB secrets migration	Same gate
Equipment rental (P23)	Removed from scope v1.2
Registration wizard code	User requested plan only — no code yet
ops-ui.css / Command Center / Inbox	Planned, not implemented
Git commit	Not requested — changes deployed via FTP

Approve before proceeding: Choose first implementation track — (A) Registration wizard, (B) Homepage polish, or (C) Command Center + design system. All paths use feature flags and preserve production safety rules.