

Event Operations Command Platform

Platform Focus & Priorities

Product clarification — authoritative scope

Version 1.0 · 6 June 2026 · Approved



What Olasentra Is

Olasentra is the leading Event Operations Command Platform for event staffing, workforce operations, and live event management — not a equipment rental or asset-hire business.

Platform Focus (In Scope)

Domain	Description
Event Staffing	Registration, roster, roles, approval workflows
Workforce Operations	Staff directory, profiles, PSA compliance, onboarding
Event Management	Events, venues, timelines, capacity, go-live
Attendance	Check-in, sign-in tokens, geo validation, work hours
Compliance	PSA licence, audit log, blacklist, privacy consent
Messaging	Admin ↔ staff inbox, broadcasts, notifications
Payroll	Work hours, apply-site payroll bridge, exports
Invoicing	Commission invoices, job records, personal invoices
Client Portal	Client-facing event visibility (future subdomain)
Operations Intelligence	Auto-approval, trust scores, readiness, AI ops assistant

Explicitly Out of Scope

Equipment Rental — removed from roadmap. Olasentra is *not* an equipment rental platform. No development effort on rental workflows unless explicitly approved in a future gate.

- **Removed from planning:** Phase 23 Equipment Rental Module
- **Tables not to be built upon:** `equipment_categories`, `equipment_items`, `equipment_rentals`
- **Note:** These tables may exist empty on production from Phase 51 SQL — dormant schema only; no UI, no cron, no API

Development Priority Order

All engineering effort follows this sequence after Gate G (Phase 16 stable):

#	Initiative	Phase	Status
1	Security Hardening	P15	Next — after Gate G
2	Design System (OOU)	P1	Wave 2 foundation
3	Operations Command Center	P2	Core ops MVP
4	Event Hub	P3	Per-event command surface
5	Unified Inbox	P5	Messages + notifications
6	Auto Approval Engine	P6	Rules + shadow mode
7	Staff Intelligence	P7	Trust scores, readiness
8	Client Portal	P9	After P15 + GDPR gate
9	System Health Center	P10 + P18–P21	Health, cleanup, SSL, audit
10	AI Operations Assistant	P12	After inbox + intelligence

Supporting phases (parallel where safe)

- **P4 Live Ops** — with Event Hub (Wave 2)
- **P13 Staff PWA 2.0** — after Unified Inbox
- **P18–P22** — Cleanup, storage, monthly audit, SSL, emergency mode (under System Health)
- **P14 Public Website** — marketing refresh, lower priority than ops core

Platform Ops Modules (P18–P22)

Phase	Module	DB table
P18	Cleanup Center	platform_cleanup_log
P19	Storage Analyzer	platform_storage_snapshots
P20	Monthly System Audit	platform_audit_runs
P21	Domain & SSL Monitoring	platform_ssl_checks
P22	Emergency Event Mode	emergency_event_log

Strategic Statement

Keep Olasentra focused on being the **leading Event Operations Command Platform** — one place to run events, staff, attendance, compliance, messaging, payroll, invoicing, and operational intelligence. Do not dilute the product with unrelated verticals.